

Exam : PMI PMI-001

**Title : Project Management
Professional**

Version : Demo

Important Note, Please Read Carefully

Other VisualExams products

[All visualexams IT Exam Products](#)

Our products of Offline Testing Engine

Use the offline Testing engine product to practice the questions in an exam environment.

Build a foundation of knowledge which will be useful also after passing the exam.

[visualexams Testing Engine](#)

Latest Version

We are constantly reviewing our products. New material is added and old material is revised. Free updates are available for 90 days after the purchase. You should check your member zone at VisualExams and update 3-4 days before the scheduled exam date.

Here is the procedure to get the latest version:

1. Go to <http://www.visualexams.com/>
2. Log in the **User Center**
3. The latest versions of all purchased products are downloadable from here. Just click the links.

Feedback

If you spot a possible improvement then please let us know. We always interested in improving product quality.

Feedback should be send to Visualexams@hotmail.com. You should include the following: Exam number, version, page number, question number, and your login Account.

Our experts will answer your mail promptly.

Explanations

This product does not include explanations at the moment. If you are interested in providing explanations for this exam, please contact Visualexams@hotmail.com.

Features

- Comprehensive questions with complete details
- Instant Downloadable in PDF form.
- Verified Answers Researched by Industry Experts
- Questions accompanied by exhibits.
- Drag and Drop questions as experienced in the Actual Exams.
- These questions and answers are backed by our GUARANTEE.
- Questions updated on regular basis.
- Like actual certification exams our product is in multiple-choice questions (MCQs)

Commitment to Your Success: At VisualTestExam.com, we are committed to your ongoing success. Our exams and questions are constantly being updated and compared to industry standards.

Want to earn a Microsoft certification like MCSE, MCSE 2003, CCNA, CCNP? Thinking about getting an A+ or CCSP?

A, CCSP or Network+ Certification with less effort and time. You will be astonished at the theoretical and practical knowledge you will acquire in such a short period of time using our Certification Training Products. Our Study material will enable you to pass your Microsoft, Your Cisco and any other certification on the very first attempt.

Guarantee

Visualexams provides the most competitive quality of all exams for the customers, we guarantee your success at the first attempt with only our Certification Question&Answers, if somehow you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

1. Which of the following represents the BEST process to accomplish resource planning?

- A. Identifying the required resources in the project charter
- B. Identifying the available resources and allocate them to all activities in the current phase of the project.
- C. Identifying the required resources and allocate them to all project activities.
- D. Identifying the resources that performed past similar projects, and allocate them to all project activities
- E. None of the above

Answer: C

2. When preparing the probability distribution of cost outcomes for a project, what is the estimate with a 15% probability of being exceeded approximately one standard deviation _____?

- A. Above the mean.
- B. Below the mean.
- C. Below the median.
- D. Above the median.

Answer: A

3. What would be the cost performance index if BCWP = 350, ACWP = 400, and BCWS = 325?

Note: Budgeted Cost of Work Performed (BCWP), Actual Cost of Work Performed (ACWP) and Budget Cost of Work Schedule (BCWS)

- A. 0.813
- B. 1.078
- C. 1.143
- D. 0.875

Answer: D

4. Which technique would you be using if you analyze which sequence of activities has the least amount of flexibility when you need to predict project duration?

- A. Critical path
- B. Dependency diagramming
- C. PERT
- D. Gantt chart
- E. Monte Carlo method

Answer: A

5. Taking the following table into account, where would corrective action be MOST effective when you make use of Pareto's Rule?

Origin of Problem	Percent of Problems
Design	60
Development	15
Prototype	10
Testing	10
Fabrication	5

- A. Development
- B. Prototype
- C. Fabrication
- D. Design
- E. Testing

Answer: D

6. Which of the following describes Fast Tracking?

- A. Circumventing loopholes.
- B. Developing workarounds for previous problems.
- C. Increased project risk.
- D. Getting people to work longer hours in overtime.
- E. Meeting schedule objectives by adding resources.

Answer: C

7. Which of the following are included in cost control? (Choose all that apply.)

- A. Informing stakeholders of changes.
- B. Preparing cost estimates.
- C. Recording appropriate changes to the cost baseline.
- D. Monitoring cost performance.

Answer: A, C, D

8. Which of the following statements depicts the key difference between contract close-out and administrative closure?

- A. Contract close-out formalizes project completion.
- B. Contract close-out includes product verification.
- C. Contract close-out includes updating records with final results.
- D. Administrative closure includes procurement audits.
- E. None of the above.

Answer: B

9. Which of the following factors are NOT included in cost control?

- A. Preparation of cost estimates.

- B. Informing stakeholders of changes.
- C. Monitoring cost performance.
- D. Recording appropriate changes to the cost baseline.

Answer: A

10. Where does comparing actual to baseline schedules, examining the statement of work, understanding cost overruns, and assessing risk all occur?

- A. Stakeholder meeting.
- B. Resource leveling activity.
- C. Project audit.
- D. Contract negotiation.

Answer: C

11. Which of the following is illustrated by a resource histogram?

- A. The expected requirements for critical path activities.
- B. The expected resource usage by time period.
- C. The resource assignments by work package.
- D. The resource assignments by activities.
- E. All of the above.

Answer: B

12. The "Cost of quality" project management concept includes ____?

- A. The costs involved when changes are made to the requirements
- B. The costs of ensuring that requirements are conformed to.
- C. The costs incurred when requirements are exceeded.
- D. The costs involved with quality control requirements.

Answer: B

13. Consider the following situation: The customer was given a monthly report that indicates zero schedule variance. One of the team members is aware of at least one milestone that has not been achieved. This missed milestone will result in an overall delay in the project.

Which of the following items were not reported on adequately?

- A. Critical path status
- B. Risk analysis
- C. Communication plan variance
- D. Resource management plan
- E. All of the above

Answer: A

14. Which of the following is NOT an indirect cost?

- A. Insurance costs.
- B. Payroll tax cost.
- C. Subcontract costs.
- D. Accounting support costs.

Answer: C

15. Which of the following represents a consequence to the project in the event of a resource being added to the project team during execution?

- A. Shorter project completion schedule.
- B. An indeterminable effect.
- C. A requirement for a scope change.
- D. An increase in project quality.

Answer: B

16. Which of the following statements BEST describes what project progress reports are?

- A. It is used to predict future status and progress.
- B. The project sponsor makes the most use of it.
- C. It is an important communications element.
- D. It is needed on a weekly basis.

Answer: C

17. Which of the following requires an expenditure of the resources when working within an arrow diagramming method?

- A. Histograms.
- B. Accounting support costs.
- C. Pareto diagram.
- D. Milestone events.
- E. Path activities.

Answer: B

18. What does a benefit-cost ratio of 3.22 indicate?

- A. A profit of \$3.22 per unit produced.
- B. A payback of \$3.22 for each dollar expended.
- C. The percentage of resources assigned to other tasks on the critical path.
- D. The gold plating result.
- E. A profit of \$3.22 for each dollar expended.

Answer: B

19. Which of the following is NOT included in activity duration estimated?

- A. Project team knowledge.

- B. Commercial duration databases.
- C. Time studies.
- D. Information from previous experience.
- E. None of the above.

Answer: C

20.What is the job title of the person who is primarily responsible for the quality of deliverables?

- A. The quality control inspector.
- B. The quality controller.
- C. The design engineer.
- D. The project manager.
- E. The quality manager.

Answer: D

Visualexams.com was founded in 2006. The safer,easier way to help you pass any IT Certification exams . We provide high quality IT Certification exams practice questions and answers(Q&A). Especially Adobe, Apple, Citrix, Comptia, EMC, HP, HuaWei, LPI, Nortel, Oracle, SUN, Vmware and so on. And help you pass any IT Certification exams at the first try.

Web site: <http://www.visualexams.com>

You can reach us at any of the email addresses listed below.

E-Mail: [visualexams \(at\) hotmail.Com](mailto:visualexams@hotmail.com)