

**Exam : CompTIA PK0-002**

**Title : IT Project+ Certification  
Exam(2003 Objectives)**

**Version : Demo**

## Important Note, Please Read Carefully

### Other VisualExams products

[All visual exams IT Exam Products](#)

### Our products of Offline Testing Engine

Use the offline Testing engine product to practice the questions in an exam environment.

Build a foundation of knowledge which will be useful also after passing the exam.

[visual exams Testing Engine](#)

### Latest Version

We are constantly reviewing our products. New material is added and old material is revised. Free updates are available for 90 days after the purchase. You should check your member zone at VisualExams and update 3-4 days before the scheduled exam date.

Here is the procedure to get the latest version:

1. Go to <http://www.visual exams.com/>
2. Log in the **User Center**
3. The latest versions of all purchased products are downloadable from here. Just click the links.

### Feedback

If you spot a possible improvement then please let us know. We always interested in improving product quality.

Feedback should be send to [Visual exams@hotmail.com](mailto:Visual exams@hotmail.com). You should include the following: Exam number, version, page number, question number, and your login Account.

Our experts will answer your mail promptly.

### Explanations

This product does not include explanations at the moment. If you are interested in providing explanations for this exam, please contact [Visual exams@hotmail.com](mailto:Visual exams@hotmail.com).

### Features

- Comprehensive questions with complete details
- Instant Downloadable in PDF form.
- Verified Answers Researched by Industry Experts
- Questions accompanied by exhibits.
- Drag and Drop questions as experienced in the Actual Exams.
- These questions and answers are backed by our GUARANTEE.
- Questions updated on regular basis.
- Like actual certification exams our product is in multiple-choice questions (MCQs)

**Commitment to Your Success: At VisualTestExam.com, we are committed to you ongoing success. Our exams and questions are constantly being updated and compared to industry standards.**

Want to earn a Microsoft certification like MCSE, MCSE 2003, CCNA, CCNP? Thinking about getting an A+ or CCSP?

A, CCSP or Network+ Certification with less effort and time. You will be astonished at the theoretical and practical knowledge you will acquire in such a short period of time using our Certification Training Products. Our Study material will enable you to pass your Microsoft, Your Cisco and any other certification on the very first attempt.

## **Guarantee**

Visualexams provides the most competitive quality of all exams for the customers, we guarantee your success at the first attempt with only our Certification Question&Answers, if somehow you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

1. An organization is faced with choosing from a number of projects and creates an evaluation matrix. Which of the following criteria is likely to be the LEAST important?

- A. Cost
- B. Degree of Change within business
- C. Alignment to business needs
- D. Training

**Answer: D**

2. A charge for the rental of a room that will be used for a project meeting is an example of which of the following kind of cost?

- A. Unavoidable
- B. Fixed
- C. Variable
- D. Unforeseen

**Answer: B**

3. Which of the following processes is MOST significant to meeting quality management objectives?

- A. Inspection
- B. Trend analysis
- C. Quality audits
- D. Planning

**Answer: D**

4. When confronted with three widely varying bids for a subcontracted task, before using what appears to be a very low bid to develop a project budget the team should:

- A. perform an earned value analysis to determine progress payments to the vendor.
- B. add a contingency float to the project budget.
- C. reject the low bid if it appears that the vendor is trying to "buy the job".
- D. perform risk analysis for the scenario and develop contingencies for those risks determined to carry a significant, negative expected impact.

**Answer: D**

5. A project manager can capture the lessons learned from the project to be used during future projects by:

- A. reviewing the closure management plan results one year after the project is completed.
- B. calculating the final cost and schedule variance after all project work has been completed.
- C. conducting a debriefing meeting with the project team members prior to disbanding the team.
- D. conducting a satisfaction survey of the end users six months after the end of the project.

**Answer: C**

6. Which of the following should approve the comprehensive project plan?

- A. Subject Matter Experts (SMEs)
- B. Sponsors
- C. Vendors
- D. End users

**Answer: B**

7. A team member repeatedly reports late for work. Which of the following would be the BEST way for the project manager to address this problem?

- A. Meet with the team member and remind the team member of expected hours
- B. Inform the team member that action will be taken if the team member is late once more
- C. Ask the team member why the team member has difficulty coming to work on time
- D. Initiate disciplinary action against the team member for repeated violation of policy

**Answer: C**

8. A large organization is planning for a project that will involve different tasks to be performed at several geographic locations. The project manager creates a work breakdown structure (WBS) that lists the locations to be included and then specifies the tasks to be performed at each location. Each task is then organized into sub-tasks relating to one work element. Which of the following BEST describes the level in the WBS when milestones are assigned?

- A. Sub-task

- B. Project
- C. Location
- D. Task

**Answer: C**

9. A large company has a project document repository containing documentation for every project conducted. When setting up a document repository, it would be MOST important to ensure that the repository:

- A. be secure, maintained and have user access audited.
- B. contain emergency contact information for all project stakeholders.
- C. have approval of the project stakeholders.
- D. be remotely accessible in event of a disaster.

**Answer: A**

10. Which of the following BEST describes components that should be considered as part of a projects quality management plan? (Select TWO).

- A. Formal testing procedures
- B. List of internal and external dependencies
- C. Functionality checklist
- D. Change management plan
- E. Consensus on project scope

**Answer: AC**

11. A project manager is in the planning phase for a medium-sized project with team members located at three separate sites. Potential difficulties with keeping team members informed and updated should be addressed in the:

- A. project charter.
- B. kick-off meeting.
- C. scope management plan.
- D. communications management plan.

**Answer: D**

12. When can a project manager be certain that the statement of work (SOW) document is complete?

- A. After the system users, managers, and sponsors have reviewed and approved the work document
- B. After the project sponsor has accepted the SOW, and the project is within the proposed budget
- C. When consensus has been reached by the project manager and the sponsor that project criteria are reasonable
- D. After the project manager and the sponsor understand and agree that project objectives will be met by the SOW

**Answer: D**

13. The sponsor on a key enterprise project wants to get started right away. Which of the following is the MOST important for the project manager to have before starting?

- A. Formal signoff of the project charter
- B. Project cost including detailed budget
- C. Detailed project scope
- D. Projected project duration

**Answer: A**

14. The project team has been working to complete the scope definition and is presenting the scope statement to the sponsor. The customer asks for changes. As the project manager, which is the BEST approach?

- A. Listen to the request and indicate more resources will be required in order to complete the project on the same date
- B. Accept the changes and go away to come back with a changed scope statement
- C. Indicate that the time line for the project to deliver will be extended
- D. Outline the impacts of change on meeting the project objectives using scope, time and cost change examples

**Answer: D**

15. Which of the following is an effective outcome of a change management process?

- A. Minimizes productivity loss during the project
- B. Strictly prohibits any change of scope during the entire project
- C. Encourages frequent change during the project life cycle
- D. Balances project risk and cost

**Answer: A**

16. The project sponsor is responsible for:

- A. both project funding and outcome.
- B. neither project funding nor outcome.
- C. project funding but not outcome.
- D. project outcome but not funding.

**Answer: A**

17. Which of the following communication techniques would BEST improve stakeholders' understanding of the project?

- A. Executive e-mail to all staff on project objectives and desired outcomes
- B. Executive meetings with stakeholders to explain the project objectives and desired outcomes
- C. Town hall meetings with project team providing information and stakeholders having the ability to ask questions
- D. Stakeholder representation on the project management team

**Answer: C**

18. Which of the following would be detailed in the project planning document(s) with respect to the project manager?

- A. How performance will be evaluated
- B. Technical certifications held
- C. Vacation schedule
- D. Names of the project team members

**Answer: A**

19. Project sponsors have the greatest influence on the scope, quality, duration and cost of a project during which phase?

- A. Planning phase
- B. Execution phase
- C. Close Out phase
- D. Development phase

**Answer: A**

20. While reviewing the progress of a given project during a weekly project team meeting, the project manager recognizes the team is running behind schedule. The project manager realizes it is still early in the life cycle and realizes that this project cannot run late. Which control mechanism or method can the project manager use to still get the project completed on time without over-scheduling resources?

- A. Use an activity network method to determine critical path and slack
- B. Use a critical path method (CPM) to determine critical path and slack
- C. Use a program evaluation and review technique (PERT) chart to determine critical path and slack
- D. Use a Gantt chart and resource histogram to determine critical path, slack and resource loadings

**Answer: D**

Visualexams.com was founded in 2006. The safer,easier way to help you pass any IT Certification exams . We provide high quality IT Certification exams practice questions and answers(Q&A). Especially Adobe, Apple, Citrix, Comptia, EMC, HP, HuaWei, LPI, Nortel, Oracle, SUN, Vmware and so on. And help you pass any IT Certification exams at the first try.

Web site: <http://www.visualexams.com>

You can reach us at any of the email addresses listed below.

E-Mail: [visualexams \(at\) hotmail.Com](mailto:visualexams@hotmail.com)